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1. PROJECT: Commo and Opns. mmty,_ 25X1A

Conatruction Contwctor:

I - -

" 25X1A T4le I C , 25X1A ‘
-
I, -

25X1A

Title II Contyactor: |
25X1A

Const Contymet Bo: 25X1A
Date of Contract: - S5
Notice to Proceed : 14 July 1963
Time for Completion: 150 Calander days

Contmcting Office:

25X1A

2, As of 26 July 1963 the following percent of work was completed on the

work elementes specified.

Work Elements $Compl. W Total Project
on
1. Site preparation, dlsmantle w/temp, work 100 2.5 v
2, Excav. & tackfill w/sodding & over seeding  4S 5.7 2.3
3. Concrete work w/eonerete side walk _ 39 9.1 3.5
— &, Becurity fente & chain-link 22 .2 L2
5. Carpentry work w/mill work 38 2.3 8.5
6. SBhest metal work w/roofing & siding ° Th ]
7. Water eupply system w/plumbing 25 2.1 0.5
8. Sewer line & sanitary 13 8.7 0.6
9. Finlsh carpentry (door, window & hardware) o 2.5 .5
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CONTINUATION OF CLASSIFICATION DISPATCH SYMBOL AND NO.
DISPATCH Sl EP I
\ Total Project
VWork Elements $ Compl. W% _% Completion
10. Painting work {interior & exterior) 0 2.1 >
1I. Electrical work (interior & exterior) 6 19.1 1.1
12. Hot water heating system & mech. work 0o 1.7 o
13. Masonry work {vinyl, plastering & terrazzo) 0 11.5 "]
1. Tile work 0 1.2 0
15. Road paving work v} 2.h 0
36, Cleaning are;a 0 0.6 0
— o - 7
25X1A .

25X1A

4. Il o= Just undergone the wettest construction season in history,
according to knowledgable sources. However, the rainy seamson is now over and
good westher is expected. Despite prior delays completion of the work is expected
before the scheduled date of 11 Decenber 1953 provided Government Furnished Materials
arrive on time. An snalysis of GFM for underground soil, waste and vent plumbing,
cutside vater supply system, and domestic hot and cold water piping has been made
by the Title II Contractor and some discrepencies have come to 1 . Adjustments
are beingz made. The 100 KW GM generator is expected to arrive atﬁ by ses
the first week in September.

25X1

5. Bome nine (9) change orders have been negotisted. These are mostly minor
field changes. The guard house has been relocated at no additional cosi to the
cortract. A proposal will be cbtained on an exploratory basis for adding a fourth
wing including foundations, floor slab and structure without interior finish. FE
Engineer concurs in addition of fire walls in the attic, ard the use of locally
manufactured plywood in lieu of unsuitable salvaged board for interior trim.

6. Pinancial status of this project will be reported when recelved from
the Contmacting Officer. 2EX1A
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